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STATE OF

COUNTY OF

SWORN STATEMENT FOR CONTRACTOR AND SUBCONTRACTOR TO OWNER

ILLINOIS

Kane

The Affliant_Jason Laub being duly sworn on oath deposes and says that

heis the _President

{position)

That he has a contract with The Village of Campton Hills for Construction Management Services

{owner)}

Of the premises: 40W270 LaFox Rd., Campton Hills, IL 60175

for, and have done or are doing labor on said improvements. That there is due and to become due to them, respectively, the amounts set opposite
their names for material or labor as stated. That this statement is a full, true and complete statement of all such persons, the amounts paid and the

{addrass)
That for the purpose of said contract, the following persons have been contracted with, and have furnished, or are furnishing and preparing materials

amounts due or to become due to each.

(firm name and address)

of Laub Construction, Inc 1585 Beverly Ct. Ste. 127 Aurora, IL 60502

This Draw Includes Change Order #'s:

Draw#: 4

Period:

Draw Date:  2/28/2023 #

50
ozoﬁoobkdv‘

01-1-2023-02-28-2023

Name and Trade Originsl Tncrease / Adjusted ‘Work Conpleted T, Ret. fnc. Netof Net Amount Balance to Become
Address Contract Decrease Contract this appl. Previons Doe This Due Including
Amount % Dollar Value Payments Payment Retention
Lanb C ion, Inc. | Pre-C H 10,000.00 $ 16,000.00 100%| § 10,000.00 | $ $  10,000.00 -
1385 Beverly CL, Ste, 12/ Aurors, 1L, |
502 Services
Laub C Inc. |General Cond $ 105,810.00 - 5 105,810.00 % $ 75,210.00 | $ 7,521.00 |'§  45,209.92 21,979.08 38,121.00
138> teverly L) ¥te. 177 Avrore, UL |
60502
Laub C: i c. |General $ 13,833.08 - H 13,833.08 MN%| s 9,850.00 | § 985.00 | $  1,611.00 7,254.00 4,968.08
15¥2 Beverly Lt Sto. 127 Aorors, 1L,
60502
Lake Shore Recyeting Dumpsters & Porta | § 8,000.00 $ 8,000.00 100%| $ 8,000.00 | & 800.00 |$  5,543.80 1,656.20 800.00
Potty
Vanderstappen Surveying § 1,350.00 - $ 1,350.00 100%| § 1,350.00 $  1,350.00 -
1516 N. Matmon 51, Weodstock, 1L
50098
Johler Demolition Selective Demo H 28,975.00 - $ 28,975.00 100%| § 28,575.00 | $ 2,897.50 | $  26,077.50 - 2,897.50
17> W Booger Ur., #1U3, Arimgton P
Haugu, I
Ingstrup Paving Asphalt Paving N 8,000.00 s 8,000.00 100%| § £,000.00 $ 800000 -
201 . M St., Villa Pask, IL 60181 Icoating
Sebert Landscaping Landscaping $ 1,800.00 $ 1,800.00 0% § 1 - 1,800.00
17311 W, Hartiatt K. Nertien, I
51103
Elliott C Site D s 58,205.00 1,340.50 | § 59,545.50 100%| § 59,545.50 | § 5954.55 | $  53,590.95 5,954.55
1101 Hill Ave. Glen Ellyn, It 60137| Excav/Concrete o
GC Masonry Masonry $ 4,800.00 $ 4,800.00 100%| § 4,800.00 | S 480.00 | §  4,320.00 - 480.00
860 Tollgato Rd. Egin, Il 60123
WM Hom Stecl Misc Metals $ 7,200.00 8,320.00 | § 15,520.00 46%| § 7,200.00 $ - 7,200.00 8,320.00
119} Commerco Liv. {imevs, 1L
60134
N.A. Favia Builders Carpentry/Drywall | $ 157,000.00 841400 [ S 165,414.00 100%| § 165,414.00 | § 8,270.70 | 5 121,476.37 35,666.93 8,270.70
1012 Lunt Lr. Sehsumburg, iL
60193 Jati
Sproviesi's Millwork & Trim $ 3,500.00 $ 3,500.00 32%| § 1,105.00 | § 11050 | § 994.50 2,505.50
55 Lauza Dr. Addisco, IL. 60101
Miracle Method Countertop s 8,380.00 $ 8,380.00 100%| 8,380.00 H 8,380.00
0 N. Addmon Kd. Villa Pari, 1L
50181 Restoration =
Laub Construction Stainess Steel 5 2,000.00 (1,552.92)( 8 447.08 0%| § H - $ - 447.08
58> Boverty UL Ste, 12/ Agrora, 1L |
60502 Table
Olsson Roofing Roof Flashing s 3,725.00 $ 3,725.00 100%| $ 3,725.00 $ 372500 - -
740 S. Leke St Auroms, I 60506
laub Construction, Inc. | Access Doors $ 500.00 - $ 500.00 85%| 5 426.90 | § 4269 | $ 384.21 - 115.79
158> overly UL Ste, 127 Asrors, 1L
60502
Block Iron Doors/Frames 3 45,761.00 (2,752.00)| § 43,009.00 8% 8 3,573.00 | § 357.30 |5 3,215.70 - 39,793.30
U106 Wiizel Ave., Ushidsh, Wi
54902 Hardware
DeKalb Glazing Aluminym & $ 15,890.00 $ 15,890.00 66%| § 10,480.00 | § 1,048,00 | § 9,432.00 6,458.00
207 N. 6th St. DeKal, IL 60115 | Glass
N.A, Favia Builders Acoustic H 15,000.00 N 19,000.00 100%| § 1%,000.00 | § 1,900.00 [ 5 17,100.00 - 1,900.00
1012 Lunt L, Scheumburg, 1L
60193 Ceilings
Laub Cx LVT Material s 18,942.20 - s 18,942.20 100%| 8 18,942.20 | § 1,894.22 | §  17,047.98 - 1,894.22
1585 Boverly CL Ste. 17/ Aurora, 1,
60502 Doors
Flociring Labor $ 20,423.50 - s 20,423.50 48%| 8 9,800.00 | § 980.00 | 5 8,820.00 - 11,603.50
Vinyl Baze s 1,305.52 - $ 1,305.52 100%| § 1,305.52 $ 130552 -
& Shoe Materials IS
Leub Construction Stair Treads M 4,037.82 - s 4,037.82 100%)| § 4,037.82 $ - 4,037.82 -
136> Heverlky UL Sto, 127 Avrora,
1. 50502 Waterhog Tile
Laub Construction Carpet $ 7,666.38 - $ 7,666.38 100%)| $ 7,666.38 | § 766.64 | §  6,899.74 0.00 766.64
1585 Beverlky U1, Sie. 177 Aurore,
I 60502
Laub Construction Ceramic Tile $ 7.876.50 - $ 7,876.50 28%| § 221859 | & 221.86 | §  1,996.73 0.00 5,879.77
138> Boverky L1, Ste. 127 Awon,
L 60502
Laub Construction Floor Prep/Protection | § 9,500.00 - H 9,500.00 100%| § 9,500.00 5 5930.77 3,569.23 -
158> Baverlicy T Stz 12/ Aurora,
L 60502 & Moving
Anlow Systems Epoxy Flooring $ 7,735.35 - $ 7,735.35 0% § 773535 | § 386.77 | § - 7,348.58 386.77
IV 8. Gary Ave, Carol Stream, I
60188
Sign Palace Signage (Mat) $ 2,475.00 - $ 2,475.00 100%| $ 2,475.00 $ - 2,475.00 -
68 N. Lrvsly MLVLY Bik Grove
Villags, IL 60007
Laub C Fire ish $ 1,000.00 - |3 1,000.00 0% $ - s - - 1,000.00
158> Beverly UL Sle. (27 Aurorn, LL.|
50502 Cabinets




VILLAGE 2/27/2023
LAUB .
.’ CAMPTON HILLS
CONSTRUCTION
CHANGE ORDER PROPOSAL RECAP

cop# Contractor Description Trade | Insur Fee Total
-601 Nedrow Painting Expoxeraint for all Baths per Permit Review 200.00 2.00 10.10 212.10
002 |Elliott Construction Additional Concrete for Sidewalk /R&R NC 0.00 0.00 0.00
003 |Complete Mechanical |Move Gas Line in Jail Area 1,256.00 12.56 63.43 1,331.99
004 |Metropolitan Fire Permit Costs 240.00 0.00 0.00 240.00
005 |Elliot Construction Removal Concrete/Sidewalk, Riser for Step 1,340.50 12.06 40.58 1,393.14
006 |Holmgren Electric Add (3) boxes for Fire Alarm Visual 487.00 4.38 14.74 506.12
007 |Laub Construction Electronic Projection Screen Declined 0.00
008 |Nedrow Decorating Kitchen Cabinet Painting 5,300.00 47.70 160.43 5,508.13
009 |Favia Builders Custom Cover Millwork for Range Hood 325.00 2.93 9.84 337.77
010 [Favia Builders Re-Build Knee wall in booking/processing 679.00 6.11 20.55 705.66
011 |Favia Builders Patch Ceiling in Basement for Plumbing 3,380.00 30.42 102.31 3,512.73

and Low Voltage
012 |Favia Builders Install Shoe Molding 3,120.00 28.08 94.44 3,242.52
013 |Favia Builders Install Shoe Molding 390.00 3.51 11.81 405.32
014 [Favia Builders Make Wood Door Jamb/ Stain Edges 260.00 2.34 7.87 270.21
015 |Favia Builders Add Jamb Extensions/Shoe Molding 260.00 2.34 7.87 270.21
016 |Complete Mechanical [Additional HVAC on Permit Drawings 6,400.00 57.60 193.73 6,651.33
017 |Nedrow Decorating Patch & Paint Tenant Space 2,065.00 18.59 62.51 2,146.10
018 |WM Horn Steel Furnish & Install Alum Ladder 8,320.00 74.88 251.85 8,646.73
019 |Block Iron Refund for items changed {$2,752.00) ($2,752.00)
020 |Laub Construction (5} Exterior Light Heads $7,412.50 $1,235.50 $8,648.00
021 |Holmgren Electric Install Power for Projector $595.87 $5.36 $18.04 $619.27
022 |ABCO Electric Install Projector and Screen $1,550.00 $13.95 $46.92 $1,610.87
023 |Holmgren Electric Credit to not install LED fixtures in Basement (53,009.10) ($3,009.10)
025 |Holmgren Electric F&I(3) Floor Boxes, covers, pipe/Credit (2) boxes $3,537.85 31.84 $107.09 $3,676.78
026 |Holmgren Electric Add (5) quad boxes in tenant space $1,021.33 $9.19 $30.92 $1,061.44
028 |Holmgren Electric Cut & Patch ext sidewalk, add (2) GEM boxes $1,038.15 59.34 $31.42 $1,078.91
031 |Zorro Evidence Locker $4,303.39 $4,303.39
032 |Amazon Credit Stainless Steel Tables {$1,552.92) ($1,552.92)
S0.

SUBTOTAL 46,167.57 375.18| 2,521.95 49,064.70
No Invoiced Yet 0.00 0.00
TOTAL| $46,167.57| $375.18[ $2,521.95]  $49,064.70

Billed This Billing

I ot vt Bl



